ATTACHMENT VI

TECHNOLOGY INNOVATIONS FUND
QUARTERLY PROJECT STATUS SUMMARY

March 8, 2004

For each quarter, beginning March 2002, E-Mail the following status information to the Council Chairman
at this address.

Department/Agency: Office of Electronic Services
Name of Project: Louisiana eGovernment Portal
LTIF Log No.: 02-011

Project Coordinator: Karen Paterson

Project Status:
Date: March 8, 2004
Percent Complete: 95

Baseline Status Summary

Jun Sep Dec Mar Jun Sep Dec Mar

2002 2002 2002 2003 2003 2003 2003 2004
Plan 5 30 60 70 80 90 95 100
Actual 5 15 20 35 40 65 85 95
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Explanation: The portal project is 95% complete at this time. The only development
outstanding is completion of partner agency web sites and final integration of the eCommerce
capabilities under the portal infrastructure. Both of these items will be completed in the next 60
days. The following status summarizes all activities in work or that have been completed:

1. The Content Management system was established as a product standard in June, 2002 and
subsequently implemented in September 2003. This element of the portal project is fully available
at this time and is supporting the Portal development.

2. The Citizen Relationship Management software, Ask Louise, was launched operationally
in July 2003. This element of the portal project is fully operational.

3. The Enterprise Search capability has been established as a line of service based on the
Verity Infoseek search engine. Enterprise search has been tuned to support the increased demand
of the Portal and is fully available at this time. Several agencies are currently utilizing the Search
line of service.

4. A design firm worked with OES personnel to establish the portal graphic design and the
initial Portal styleguide. These have been available since March 2003 and were utilized in the
competitive selection of the Portal developer under the CSSA. This level of design greatly
facilitated fastracking the portal implementation.

5. This Portal developer selection was handled under the Web area of the CSSA. Five of
the ten CSSA Web Tier 1 qualifiers competed for the Portal initiative. This activity was initiated
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in March 2003 immediately after the Tier 1 CSSA contracts for the Web area were in place. IEM
was selected in May 2003 and began work in June 2003.

6. An Invitation to Bid (ITB) process was used through the Office of State Purchasing to set
the state standard for Application Platform Suite (APS). Because this is the software baseline
required for the Portal, the final portal design and implementation was dependent on selection of
this standard. Using the ITB, the IBM Websphere product family was selected in May 2003 as the
state standard for APS and the appropriate components of that product line for the Portal were
acquired when the contract became effective in June 2003.

7. A Memorandum of Understanding was executed with Louisiana Technology Park to
provide the hardware hosting required for the portal. This hardware is in place and available to
support the development activities of the Web Developer to be selected through the CSSA
process.

8. The IBM Websphere software necessary to host the development, test and production
environments for the Portal was been acquired. The Portal developer, IEM, has installed the
Websphere software components on the servers at Technology Park and on the OES development
desktops at Division of Administration.

9. OES coordinated with Louisiana Department of Economic Development and the
Governor’s Office to incorporate the Choose Louisiana initiative as a key theme for the
Louisian.Gov Portal.

10. The detail design and initial implementation of the State Portal was completed in
September, 2003 . In October and November 2003 the portal was integrated with other state web
resources and subjected to extensive testing. The Portal was declared ready for launch in mid-
November and was brought online at the end of November 2003. The official roll-out of the portal
occurred, in concert with a press release, on December 2, 2003.

11. The Louisiana.gov Portal was updated to reflect the administration changes effective
January 12, 2004.

12. Work on the infrastructure for participating agency web sites began in October 2003.
This infrastructure has been completed and a prototype of one agency has been demonstrated.

13. eCommerce integration, which began in September 2003, will be completed in April
2004. The Payment Gateway implementation and portal hosting for agencies using the eLicense
regulatory licensing system have been completed. Migration of the remaining Louisiana E-Mall
storefronts to Technology Park will be accomplished in April.
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